

2019 Brine Schedule by Township

Following are **TENTATIVE** dates for brine applications. Dates may change due to weather and scheduling with contractors.

Berlin	1st app 2nd app	early June late July
Boston	1st app 2nd app 3rd app	mid May mid July twp approval
Campbell	1st app 2nd app 3rd app	mid May mid July mid August
Danby	1st app 2nd app 3rd app	early May late June late August
Easton	1st app 2nd app 3rd app	early May late June twp approval
Ionia	1st app 2nd app 3rd app	early May mid July twp approval
Keene	1st app 2nd app	early June twp approval
Lyons	1st app 2nd app	early June mid August
N. Plains	1st app 2nd app	early June twp approval
Odessa	1st app 2nd app	mid June mid August
Orange	1st app 2nd app	mid June mid August
Orleans	1st app 2nd app 3rd app	late May mid July twp approval
Otisco	1st app 2nd app 3rd app	late May mid July twp approval
Portland	1st app 2nd app 3rd app	early May early July twp approval
Ronald	1st app 2nd app 3rd app	mid May twp approval twp approval
Sebewa	1st app 2nd app	early June late August